oversight site Name/Location Pohatcong OU-3 New Jersey
Summary
Oversight Personnel Role Agency Hours Onsite Date/Weather
Grace Philpy Field Oversight USACE - NWK 14:00-22:00 21 November 2019
Main PRP Personnel Onsite Site Name/Address Brief SOW

Brad Gibson, RioTinto Site Manager
Mike Eddings, Ramboll Site Superintendent 191 New Jersey 31
Lee Mcllvaine, Ramboll Washington, NJ Connect ducting to the overhead exhaust;
Stan Popelar, Ramboll begin drilling HF12-7.

Nita, Ramboll site safety officer
Scott, others, TRS

Chris, Ryan, David, Blake, Robert, GSE
Kerry, Summit

Work Observed/Completed By PRP:

14:00 Shift change safety meeting with Ramboll, TRS, and GSE. Guarding and anchoring of the drill rig were discussed and
reviewed with Rio Tinto.

15:00 Straps were added to anchors bolting the rig to the floor to further prevent movement of the rig. TRS worked to
move the exhaust flexible ducting overhead and to the ceiling opening for exhaust. Guarding was mounted earlier in the
day. Cuts were made for access to change rods.

17:30 Start drilling first few feet. Drill bit “walks” forward at shallow angles without resistance, so turned rig angle steeper
to get drilling started and then will drill shallower. Air monitoring is ongoing with particulate, PID, and gas meter. Heat gun
used to check for differences in ducting to find leaks. Duct work reduces from 4” to 3” diameters and is leaking at that
connection; drilling is stopped and ductwork refastened and sealed. Clean air is being brought into the molding room from
the air handlers on the side of the room currently and a large fan is on in the middle of the room.

19:00 Drilling restarts.

19:30 Lunch break; particulate monitoring shows increased ultrafine particles and NO2 values rising.

20:30 Troubleshoot duct work with rig in idle and monitoring air quality close to each joint.

21:30 Drilling restarted to get back to the correct angle. By end of day, 10 feet of pipe in the ground within one degree of
design azimuth and inclination. Plan is to overdrill with 9-inch casing to capture water during drilling (10-ft length) and after
that drill with 4” inside of 6” casing.

21:45 Site cleanup. End of day. First shift tomorrow to improve exhaust ducting.

Notes: Rio Tinto conducting critical risk management training for portions of shifts Dec 3 and 4.
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1. Drill rig with guarding before beginning to drill today.
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3. Drilling first 10 feet.

2. View of ceiling. Exhaust piping ending at ceiling exhaust.
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